
City of West St. Paul 

Police Renovation Project

6-May-20

Design 

Development Bid Results Constrcution 

11.4.19 11.27.19 05.06.2020

CONSTRUCTION COSTS

Architectural/ Structural 539,000$          -$                 

Mechanical 160,000$          -$                 

Electrical 50,000$            -$                 

Subtotal Construction Costs 749,000$          695,400$          695,400$            

Alternate #1 (High Density Storage) 23,100$            23,100$              

Alternate #2 (Acoustic spray in range) 6,300$              6,300$                

Alternate #3 (Flooring replacement) 27,800$            27,800$              

Awarded Contract 752,600$          752,600$            

Construction Changes

Change Order 1 42,665$              

Change Order 2 63,503$              

Change Order 3 14,953$              

Pending Items** (124)$                  

Construction Cost (Removed from Contingency) 120,997$            

Construction Total Cost 752,600$          873,597$            

FEES, TESTING

Architectural Fees 55,000$               55,000$               55,000$                  

Reimbursable Expenses 5,000$                 5,000$                 5,000$                    

Metropolitan Council / City SAC ($2,485/SAC unit) -$                        -$                        -$                           

Abatement & Testing 8,000$                 -$                        -$                           

Scoping of Underground 5,000$                 5,000$                 5,000$                    

800Hz repeater and boosters 20,000$               0* 0*

City Plan Review/Inspection Fee -$                        -$                        -$                           

Bid Advertisement/Printing 3,000$                 3,000$                 3,000$                    

Special Structural Inspections 5,000$                 5,000$                 5,000$                    

Testing and Balancing 5,000$                 5,000$                 5,000$                    

Broadcasting Cabeling 5,000$                 1,148$                 1,148$                    

Moving Costs 9,000$                 -$                        -$                           

Council Chambers carpet replacement 10,871$                  

Contingency Remaining*** 70,000$               111,471$             29,132$                  

SUBTOTAL 190,000$             190,619$             119,151$                

FURNITURE & EQUIPMENT / TECHNOLOGY

Furniture & Equipment Allowance 142,000$             139,529$             82,836$                  

Fees -$                        8,000$                 8,000$                    

Contingency 10,000$               -$                        7,164$                    

SUBTOTAL (FF&E) 152,000$             147,529$             98,000$                  

TOTAL PROJECT COST 1,091,000$          1,090,748$          1,090,748$             

* 800Hz is incorpoated into Pending Items for construction

*** This budget does not include the $21,236   credit for the high density storage, so it is assuming we are approving this cost.

PROJECT BUDGET

** These items are still being verified for fair value 


